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APRIL 3, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., April 4, 2014— The contractor continues to work on the final stage of debris
removal and has completed Zones 1A, 1B, 1C, 1D, 2A, 2B, 2C, 3, 3A, 3B, 3C, 3D, 5, and
6A. Crews are currently working in Zones 2D, 4A, 4B, 6B, and 6C. Work will continue to
move south, removing the final debris along each and every street until complete. During this
time, the contractor will be deploying tremendous resources into these areas and closing out
streets. Once a street is complete, the city’s monitoring contractor will perform an inspection by
a quality assurance supervisor to insure the street is clean and close it out. Once, this has been
performed and the street is declared complete, the contractor will not return.

Please note that this announcement does not apply to streets within the city limits of Hephzibah
or along state highways that are maintained by the Georgia Department of Transportation
(DOT). These entities are performing their own respective clean-up.

Roadways in Richmond County for which Georgia DOT will provide clean-up include: Sand Bar
Ferry Road (SR 28), Gordon Highway (SR 10), Jimmie Dyess Parkway (SR 383), Dean’s Bridge
Road (SR 4), Peach Orchard Road (SR 121), Mike Padgett Highway (SR 56), Robinson Avenue
(SR 223), and Highway 88.

It should be noted that during the close out period, some smaller loose piles of material that
cannot be collected by large contractor equipment should be placed into brown yard bags (also
known as kraft bags) for normal collection. These will be picked up by your normal solid waste
collection.

It is also, important to remember that as the streets are closed and deemed complete, normal solid
waste collection and rules for collection will apply:

e Items should be less than 5-ft in length.

e Loose debris should be containerized in kraft bags or personal containers.
e Yard waste in plastic bags will not be collected.

e Yard waste is limited to 10 cubic yards.

e Items should be able to be lifted and loaded by man power only

The following is a summary of debris and hazard removal for April 3, 2014.



4/3/14 Project to Date
Haul Trucks Operating 50 N/A
Bucket Trucks Operating 0 N/A
Total Haul Loads 254 12,912
Debris Hauled (cubic yards) 12,002 626,909
Hazardous Limbs Removed 0 25,954
Hazardous Trees Removed 0 792
Debris Removed prior to contract (cubic yards) N/A ~80,000
Ground Debris hauled to Final Disposal (cubic yards) N/A 36,282

Refer to Www.augustaga.gov for daily updates and the zone map. The following a final-stage status for each
zone as of April 3, 2014:

Zone % Complete Notes

1A 100 Normal solid waste collection resumes
1B 100 Normal solid waste collection resumes
1C 100 Normal solid waste collection resumes
1D 100 Normal solid waste collection resumes
2A 100 Normal solid waste collection resumes
2B 100 Normal solid waste collection resumes
2C 100 Normal solid waste collection resumes
2D 99 Completing punch list

3 100 Normal solid waste collection resumes
3A 100

3B 100 Normal solid waste collection resumes
3C 100 Normal solid waste collection resumes
3D 100
4A 85

4B 95

5 100 Normal solid waste collection resumes
6A 100 Normal solid waste collection resumes
6B 99 Completing punch list

6C 90



http://www.augustaga.gov/

